

Domain I		People—42%
Task 1	Manage conflict • Interpret the source and stage of the conflict • Analyze the context for the conflict • Evaluate/recommend/reconcile the appropriate conflict resolution solution	
Task 2	Lead a team • Set a clear vision and mission • Support the team’s varied experiences and perceptions • Value servant leadership (e.g., relate the tenets of servant leadership to the team) • Determine an appropriate leadership style (e.g., directive, collaborative) • Inspire, motivate, and influence team members/stakeholders (e.g., team contract, social contract, reward system) • Analyze team members and stakeholders’ influence • Distinguish various options to lead various team members and stakeholders	
Task 3	Support team performance • Appraise team member performance against key performance indicators • Support and recognize team member growth and development • Determine appropriate feedback approach • Verify performance improvements	
Task 4	Empower team members and stakeholders • Organize around team strengths • Support team task accountability • Evaluate demonstration of task accountability • Determine and bestow level(s) of decision-making authority	
Task 5	Ensure team members/stakeholders are adequately trained • Determine required competencies and elements of training • Determine training options based on training needs • Allocate resources for training • Measure training outcomes	
Task 6	Build a team • Appraise stakeholder skills • Deduce project resource requirements • Continuously assess and refresh team skills to meet project needs • Maintain team and knowledge transfer	

Task 7	Address and remove impediments, obstacles, and blockers for the team • Determine critical impediments, obstacles, and blockers for the team • Prioritize critical impediments, obstacles, and blockers for the team • Use network to implement solutions to remove impediments, obstacles, and blockers for the team • Re-assess continually to ensure impediments, obstacles, and blockers for the team are being addressed
Task 8	Negotiate project agreements • Analyze the bounds of the negotiations for agreement • Assess priorities and determine ultimate objective(s) • Verify objective(s) of the project agreement is met • Participate in agreement negotiations • Determine a negotiation strategy
Task 9	Collaborate with stakeholders • Evaluate engagement needs for stakeholders • Optimize alignment between stakeholder needs, expectations, and project objectives • Build trust and influence stakeholders to accomplish project objectives
Task 10	Build shared understanding • Break down situation to identify the root cause of a misunderstanding • Survey all necessary parties to reach consensus • Support outcome of parties' agreement • Investigate potential misunderstandings
Task 11	Engage and support virtual teams • Examine virtual team member needs (e.g., environment, geography, culture, global, etc.) • Investigate alternatives (e.g., communication tools, colocation) for virtual team member engagement • Implement options for virtual team member engagement • Continually evaluate effectiveness of virtual team member engagement
Task 12	Define team ground rules • Communicate organizational principles with team and external stakeholders • Establish an environment that fosters adherence to the ground rules • Manage and rectify ground rule violations

Task 13	Mentor relevant stakeholders • Allocate the time to mentoring • Recognize and act on mentoring opportunities
Task 14	Promote team performance through the application of emotional intelligence • Assess behavior through the use of personality indicators • Analyze personality indicators and adjust to the emotional needs of key project stakeholders

Domain II		Process—50%
Task 1	Execute project with the urgency required to deliver business value • Assess opportunities to deliver value incrementally • Examine the business value throughout the project • Support the team to subdivide project tasks as necessary to find the minimum viable product	
Task 2	Manage communications • Analyze communication needs of all stakeholders • Determine communication methods, channels, frequency, and level of detail for all stakeholders • Communicate project information and updates effectively • Confirm communication is understood and feedback is received	
Task 3	Assess and manage risks • Determine risk management options • Iteratively assess and prioritize risks	
Task 4	Engage stakeholders • Analyze stakeholders (e.g., power interest grid, influence, impact) • Categorize stakeholders • Engage stakeholders by category • Develop, execute, and validate a strategy for stakeholder engagement	
Task 5	Plan and manage budget and resources • Estimate budgetary needs based on the scope of the project and lessons learned from past projects • Anticipate future budget challenges • Monitor budget variations and work with governance process to adjust as necessary • Plan and manage resources	

Task 6	Plan and manage schedule • Estimate project tasks (milestones, dependencies, story points) • Utilize benchmarks and historical data • Prepare schedule based on methodology • Measure ongoing progress based on methodology • Modify schedule, as needed, based on methodology • Coordinate with other projects and other operations
Task 7	Plan and manage quality of products/deliverables • Determine quality standard required for project deliverables • Recommend options for improvement based on quality gaps • Continually survey project deliverable quality
Task 8	Plan and manage scope • Determine and prioritize requirements • Break down scope (e.g., WBS, backlog) • Monitor and validate scope
Task 9	Integrate project planning activities • Consolidate the project/phase plans • Assess consolidated project plans for dependencies, gaps, and continued business value • Analyze the data collected • Collect and analyze data to make informed project decisions • Determine critical information requirements
Task 10	Manage project changes • Anticipate and embrace the need for change (e.g., follow change management practices) • Determine strategy to handle change • Execute change management strategy according to the methodology • Determine a change response to move the project forward
Task 11	Plan and manage procurement • Define resource requirements and needs • Communicate resource requirements • Manage suppliers/contracts • Plan and manage procurement strategy • Develop a delivery solution

Task 12	Manage project artifacts • Determine the requirements (what, when, where, who, etc.) for managing the project artifacts • Validate that the project information is kept up to date (i.e., version control) and accessible to all stakeholders • Continually assess the effectiveness of the management of the project artifacts
Task 13	Determine appropriate project methodology/methods and practices • Assess project needs, complexity, and magnitude • Recommend project execution strategy (e.g., contracting, finance) • Recommend a project methodology/approach (i.e., predictive, agile, hybrid) • Use iterative, incremental practices throughout the project life cycle (e.g., lessons learned, stakeholder engagement, risk)
Task 14	Establish project governance structure • Determine appropriate governance for a project (e.g., replicate organizational governance) • Define escalation paths and thresholds
Task 15	Manage project issues • Recognize when a risk becomes an issue • Attack the issue with the optimal action to achieve project success • Collaborate with relevant stakeholders on the approach to resolve the issues
Task 16	Ensure knowledge transfer for project continuity • Discuss project responsibilities within team • Outline expectations for working environment • Confirm approach for knowledge transfers
Task 17	Plan and manage project/phase closure or transitions • Determine criteria to successfully close the project or phase • Validate readiness for transition (e.g., to operations team or next phase) • Conclude activities to close out project or phase (e.g., final lessons learned, retrospective, procurement, financials, resources)

Domain III Business Environment—8%	
Task 1	Plan and manage project compliance • Confirm project compliance requirements (e.g., security, health and safety, regulatory compliance) • Classify compliance categories • Determine potential threats to compliance • Use methods to support compliance • Analyze the consequences of noncompliance • Determine necessary approach and action to address compliance needs (e.g., risk, legal) • Measure the extent to which the project is in compliance
Task 2	Evaluate and deliver project benefits and value • Investigate that benefits are identified • Document agreement on ownership for ongoing benefit realization • Verify measurement system is in place to track benefits • Evaluate delivery options to demonstrate value • Appraise stakeholders of value gain progress
Task 3	Evaluate and address external business environment changes for impact on scope • Survey changes to external business environment (e.g., regulations, technology, geopolitical, market) • Assess and prioritize impact on project scope/backlog based on changes in external business environment • Recommend options for scope/backlog changes (e.g., schedule, cost changes) • Continually review external business environment for impacts on project scope/backlog
Task 4	Support organizational change • Assess organizational culture • Evaluate impact of organizational change to project and determine required actions • Evaluate impact of the project to the organization and determine required actions